



7.

CITY OF CAMBRIDGE • EXECUTIVE DEPARTMENT

Robert W. Healy, City Manager

Richard C. Rossi, Deputy City Manager

September 11, 2000

To The Honorable, The City Council:

In response to Awaiting Report Item No. 00-57, regarding a report on the status of the construction project located at 187-199 Monsignor O'Brien Highway, Inspectional Services Commissioner Robert Bersani reports the following:

This project has been idle for several months as a result of contractual matters. The Inspectional Services Department has been in regular contact with the developer and his attorneys concerning resumption of work on this project. On August 4th, the attorneys for the development project advised Mr. Bersani, that the issues have been resolved and construction activity will commence shortly.

Mr. Bersani conducted an inspection of the site on August 10th, and noted that the site had been cleaned and the area readied for construction operations. Also, a construction crew was on site. The Inspectional Services Department will continue to monitor this project to insure that the work progresses in a satisfactory manner.

Very truly yours,

A handwritten signature in black ink, appearing to read "Robert W. Healy".

Robert W. Healy
City Manager

RWH/mec



2000 Things 2 Do in 2000

Consent Agenda #7

Relative to AW Rpt. #00-57,
regarding a report on the status of the
construction project located at 187-
199 Monsignor O'Brien Highway.

In City Council September 11, 2000

PLACED ON FILE