

Boston, *Oct. 19* 1896

M. City of Cambridge

Street Dept.

Bought of JOHN T. SCULLY & BRO.,
GENERAL CONTRACTORS,

BUILDINGS RAZED, PILE DRIVING, BRIDGE AND WHARF BUILDING,
EXCAVATING AND TEAMING,

Also Dealer in Sand, Spruce Piles, and Granite of all Dimensions for Foundations, Buildings and Monuments.
Wharf and Booms, 86 First Street, East Cambridge, Office, 17 OTIS STREET, BOSTON.

CONNECTED BY TELEPHONE.

<i>Labor of b men</i>	<i>2 1/2 hrs. 40¢</i>	<i>6 00</i>	
<i>" " 1 Engineer</i>	<i>" @ 56</i>	<i>1 40</i>	
<i>" " 1 Foreman</i>	<i>" @ 1.00</i>	<i>2 50</i>	<i>9.90</i>

*This bill is for delay of 2 1/2 hours
at First Street Bridge,
owing to absence of draw-tender*

JOHN T. SCULLY & BRO.,

... General Contractors ...

Buildings Razed, Pile Driving, Bridge and Wharf Building, Excavating and Teaming, also Dealer in Sand, Spruce Piles, and Granite of all Dimensions for Foundations, Buildings and Monuments.

WHARF AND BOOMS, 86 FIRST STREET, EAST CAMBRIDGE.

Office, 17 Otis Street, Boston.

John R Fairbairn Esq. Oct. 23, 1896.

Chairman, Com. on Claims
Cambridge, Mass.

Dear Sir:

Last Sunday afternoon it became necessary for my lighter to enter Broad Canal but owing to the absence of the draw tender the lighter was delayed two and a half hours. As there were seven men on board and all under special pay for that day I deem it only proper to present to your committee a bill for reimbursement of expenses caused by the delay. and herewith enclose bill for same amounting to \$9.90

Respectfully yours

John T. Scully
per me.

50

Petition
of John T. Scully for
compensation on acc
of delay of his light in
Dover Canal.
Oct. 23, 1896.

(W)

Nov. 20.

Sept 2
1896

Dec 4

Dec 11

In Board of Aldermen
Oct. 27, 1896.

Ref'd to Committee on
Claims.

Sent down for concurrence.

Attest:

Edward Drandon
City Clerk.

IN COMMON COUNCIL

CONCURRED.

Oct. 27

1896

Attest:

Edward A. Connelley
Clerk.

JOHN T. SCULLY & BRO.
General Contractors
Office 14 Old Street, Boston
ARTHUR AND BROWN, 85 NINE STREET, BOSTON, MASS.
CONNECTED BY TELEPHONE

MADE IN U.S.A.
130

City of Cambridge

IN BOARD OF ALDERMEN,

December 16th, 1896.

The Joint Standing Committee on C L A I M S , to which was referred the petition of John T. Scully, praying for compensation in the sum of \$ 9.90 on account of the delay of his lighter at First street bridge, Sunday October 18, owing to the absence of the draw tender,

Reports

Recommending that the petitioner have leave to withdraw.

For the Committee,

William G. Cutler

~~ABORTED.~~ *Accepted.*

Sent down for concurrence.

Attest:

Edward A. Hough
City Clerk.

IN COMMON COUNCIL

CONCURRED

Dec 16 1896

Edward A. Hough

REPORT

Committee on *Claims*

and petition of John T. Scully for damages, etc.

Dec 16. 1896

REPORT

Presented to the Committee

FOR THE COMMISSION

DECEMBER 1896

IN HOUSE OF REPRESENTATIVES

UNITED STATES GOVERNMENT