



CITY OF CAMBRIDGE
INTEROFFICE CORRESPONDENCE

To Robert Healy, City Manager

Date November 9, 1987


From William Sommers, Commissioner, DPW

Reference

Subject Council Order No. 18 - Mayor Sullivan - 9/14/87
Re: Status of rehab of the former Maryknoll Building

Plans have been submitted by the contractor-architect on the building and we are preparing to go out on bids. However, the preliminary cost estimated of the architect seems to be too high and we are working at paring this down or arranging the bid document to request alternate items in order that they can be separated if necessary.

Bids should be out by December with the bid award tentatively estimated for late January. Construction could then begin in February or March depending on permit approvals and plan review of the contractor's plan of construction.



CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139

TEL. 498-9011

EXECUTIVE DEPARTMENT

ROBERT W. HEALY

City Manager

November 23, 1987

RICHARD C. ROSSI
Deputy City Manager

To the Honorable, the City Council:

In response to Awaiting Report No. 18 regarding the status of the rehabilitation of the Maryknoll Building for City office space, I submit the attached report from William Sommers, Commissioner of Public Works. As Commissioner Sommers points out, the bids should be out by December with the contract tentatively awarded in late January.

Very truly yours,

Robert W. Healy
City Manager

5-689

Re: response to Awaiting Report Item 18 on
the status of the rehabilitation of the Mary-
knoll Building for City office space.

In City Council,

November 23, 1987

Placed on file

11-23-87