

City of Cambridge.

In Board of Aldermen, June 7th 1871

Ordered: That the time allowed to Messers Ramsay and Nutting for the removal of their buildings on Brattle Street, be extended to September first 1871.

Adopted. Sent down for concurrence.

Attest: Justin A. Jacobs. City Clerk.

In Common Council June 13, 1871

Concurred — Attest J. W. Otton
Clerk

June 14, 1871.

Approved — H. R. Harding, Mayor

Order 220

For extension of time
to Messrs Ramsay & Nutting

June 7. 1871.