



EXECUTIVE DEPARTMENT
ROBERT W. HEALY
City Manager

RICHARD C. ROSSI
Deputy City Manager

CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139

TEL 349-4300
FAX 349-4307

May 15, 1995

To The Honorable, The City Council:

In response to Awaiting Report Item No. 42, regarding a report on sewer work on Cedar Street, Public Works Commissioner Ralph Dunphy reports the following:

Sewer work is complete with the exception of one water service. Public Works is coordinating with the Contractor to complete sidewalk repairs and final paving by July 1, 1995.

Very truly yours,

A handwritten signature in dark ink, appearing to read "Robert W. Healy", is written over a horizontal line.

Robert W. Healy
City Manager

RWH/mev

Consent Agenda # 8 *S-172*

Response to Awaiting Report Item Number
Forty-two regarding a report on sewer
work on Cedar Street.

*for original order see
Order # 4 of 4/24/95.*

In City Council,

May 15, 1995

Plaus m file