



The Commonwealth of Massachusetts

Executive Office of Transportation and Construction

Department of Public Works

Office of the Commissioner

Ten Park Plaza, Boston 02116-3973

April 4, 1985

Ms. Kathy Spiegelman
Assistant City Manager
Community Development
City Hall Annex
Inman & Broadway
Cambridge, MA. 0 02139

Dear Ms. Spiegelman:

It was a pleasure to meet with you and Betty Fleming regarding the City's Public Works Economic Development Grant.


As we stated in the meeting a change in project scope at this point of time could not be considered unless:


- 1) The requested change was a site contiguous with the original site.
- 2) The City could assure us that the project reflecting the new scope could be completed before funds must be reverted June 30, 1986.
- 3) Any money already spent for the design of any section of the project cancelled would be repaid to the Grant and include market rate interest during the time the funds were used.

Please advise us of your decision as early as possible since a recall of remaining PWED funds will have to be made unless you continue on the agreed schedule.

Thank you for your continued cooperation.

Sincerely,


ROBERT T. TIERNEY
COMMISSIONER



CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139
Tel. 498-9011

EXECUTIVE DEPARTMENT
ROBERT W. HEALY
City Manager

(CALENDAR ITEM NO. 16 OF 5/13/85)

April 8, 1985

To the Honorable, the City Council:

I transmit herewith communication from Commissioner Robert Tierney to Kathy Spiegelman, Assistant City Manager for Community Development, regarding a change in the Fort Washington Improvements Project scope. Because of the timing problems and costs involved, as described in the letter, it is recommended that the project proceed as originally proposed, in the belief that providing improved access to the riverfront will be of benefit to the neighborhood.

Very truly yours,

Robert W. Healy
City Manager

RWH/b

5/13/85 - PLACED ON FILE

#16 Agenda Item No. 10 5/13/85
S-388
Re: comm. from the Exec. Office of Transportation & Construction of the State Dept. of Public Works, regarding a change in the Ft. Washington Improvement Project scope.

5/13/85
Placed on File
for Calendar
5/13/85 ~~Order~~ Order
-Adopted-

In City Council,

April 8, 1985

Referred to
the Calendar-