



CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139
Tel. 498-9011

EXECUTIVE DEPARTMENT
JAMES L. SULLIVAN
City Manager

February 26, 1979


To the Honorable, the City Council:

With respect to Awaiting Report Item No. 8 regarding the progress of the modernization of the Haggerty School, the Educational Specifications were received this week from the School Department.

These must now be approved by the School Building Assistance Bureau and, also, SBAB must make a determination of the availability of funding within the State budget constraints.

In the interim, I have instructed the Architect's Selection Committee to begin the process of sending out an RFP, screening and interviewing architects for this project.

Very truly yours,



James L. Sullivan
City Manager

JLS/mbf

Agenda #18

S-106

Response to Awaiting Report No. 8 re: progress
of the modernization of the Haggerty School.

In City Council,

February 26, 1979

2/26/79

Placed on File