

The following is an Extract from the Records of the City of Cambridge, under date of July 13, 1859.

" The Mayor submitted a report in relation to the construction of Raymond Street, viz. that Messrs. Potter and Sargent requested an extension of the time for building said street.

Accepted and sent down for enactment.

An Order in relation to the same subject was offered and amended so as to read as follows:-

Upon the request of Solomon Sargent and Henry Potter, as set forth in the report of the Mayor, this day submitted to this Board, that the time for constructing a portion of Raymond Street, in accordance with their contract entered into with the City of Cambridge, under date of January 3^d 1856, may be extended, be it-

Ordered, That the time for constructing that portion of Raymond Street laid through the lands of Henry Potter and Solomon Sargent, be and the same is hereby extended to the first day of June, 1861: Provided said Sargent and Potter will give their Bond in the penal sum of One Thousand Dollars, binding themselves, their heirs, executors

Extract from Records
July 13 and 27, 1859.

and administrators, to complete the said street on or before
said first day of June, 1861 -

As amended, adopted and sent down for concurrence."

This is an Extract, under date of July 27, 1859, -

"The following Papers came up for concurrence in the previous
action of this Board. - x x x

Report and Order, Raymond Street x x x"

The foregoing are true copies -

attest, Justin A. Jacobs, City Clerk.