



CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139

TEL 349-4300

FAX 349-4307

EXECUTIVE DEPARTMENT  
ROBERT W. HEALY  
City Manager

RICHARD C. ROSSI  
Deputy City Manager

April 3, 1995

To The Honorable, The City Council:

In response to Awaiting Report Item No. 40, regarding the schedule for street and sidewalk construction in North Cambridge, Commissioner of Public Works Ralph E. Dunphy reports the following:

A contract to complete curb and sidewalk work will be in place by May 15, 1995. At that time, a detailed work schedule will be forwarded to the residents. It is anticipated that all curb, sidewalk, and final paving will be completed by July 31, 1995.

Very truly yours,

A handwritten signature in black ink, appearing to read "Robert W. Healy", is written over the typed name.

Robert W. Healy  
City Manager

RWH/mev

Consent Agenda # 16 S-128

Response to Awaiting Report Item  
Number Forty regarding the schedule  
for street and sidewalk construction  
in North Cambridge.

In City Council,

April 3, 1995

*Placed on file*