



CITY OF CAMBRIDGE

147 HAMPSHIRE ST., CAMBRIDGE, MASSACHUSETTS 02139

RECEIVED BY
OFFICE OF CITY CLERK
MAR 10 10 29 AM '79
CAMBRIDGE, MASS.

PUBLIC WORKS DEPARTMENT

Conrad C. Fagone
Commissioner

February 27, 1979

James G. Grant Company, Inc.
P.O. Box 54
Readville, Mass. 02136

Attention: David A. Grant, president

Reference: TIME-EXTENSION FOR THE DEMOLITION OF
THE RUSSELL SCHOOL

Dear Mr. Grant,

The City of Cambridge has reviewed your letter of request for time-extension to complete the demolition of the Russell School and is cognizant of the situations that delayed the progress of the work stipulated in the OWNER/CONTRACTOR AGREEMENT.

Consequently, we approve and grant the time-extension for the purpose of the above mentioned demolition for the sum of forty-nine consecutive calendar days (49). The above approval hereby suspends the original time frame, as stipulated in paragraph 2 on form of contract [CD-1] from thirty (30) consecutive calendar days to a culminative total of seventy-nine (79) consecutive calendar days, afterwhich liquidated damages will accrue.

Very truly yours,

Conrad Fagone, Commissioner

CCF:s

cc: Richard Rossi, Purchasing Agent
Arthur Libitz, City Auditor
Paul Healy, City Clerk ✓
David Vickery, Peter Hahn/Community Development
Evelyn Rabouin, Affirmative Action
Everett Kennedy, Asst. Commissioner D.P.W.
Gaston Pantin, Construction Engineer
Paul Feloney, City Architect

10. S-119

Copy of communication from Conrad Fagone,
Commissioner of Public Works, to James G.
Grant Company, Inc. regarding a time-extension
for the demolition of the Russell School.

In City Council,
March 12, 1979

- 3/12/79 -

- Placed on File -

117-119-1-100
117-119-1-100
117-119-1-100