



CITY OF CAMBRIDGE

INTEROFFICE CORRESPONDENCE

To Robert W. Healy
City Manager

Date April 10, 1986

From Michael Rosenberg
Asst. City Manager for Community Development

Reference

Subject

With respect to City Council Order No. 19 of March 31, 1986 relative to a status report on the East Cambridge Parking Facility, please be advised as follows:

After almost six months of virtually no action on the garage, the City has taken over the job as general contractor, and work is again underway. We have set May 15th as a realistic goal for opening the garage.

Work to be completed includes the following:

1. Waterproof finish on the floors, prior to striping; work in process, to be completed by April 12.
2. Painting, striping of lines for parking; to be completed by April 19.
3. Staircase and access to be completed by April 21.
4. Ticket booths are in place, but need to be installed; completion expected by April 25.
5. Fire extinguishers to be mounted.
6. Inspection and Certification by a Structural Engineer, licensed by the Commonwealth, and Inspectional Services.

Once these six items are complete, the garage can open for operation. Remaining work is installation of the permanent stair railing, paint and finish work, and elevator repair and installation. The garage should be totally completed by September 1, 1986.

Work on the commercial space is progressing in good order. Now that the windows are in, and plumbing and heating to be completed within a week, tenant improvements can move ahead at their own schedule. The VFW and Warehouse Liquors will now be able to complete their work without interruption.



CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139
TEL. 498-9011

EXECUTIVE DEPARTMENT
ROBERT W. HEALY
City Manager


RICHARD C. ROSSI
Deputy City Manager

April 11, 1986

To the Honorable, the City Council:

With respect to Awaiting Report Item No. 16 relative to a status report on completion of the East Cambridge Automobile Parking Facility, enclosed please find copy of a report from Michael Rosenberg, Assistant City Manager for Community Development.

Very truly yours,


Robert W. Healy
City Manager

RWH/mbf
Enc.

Re: response to Awaiting Report Item No. 16,
status report on completion of the East
Cambridge Automobile Parking Facility.

In City Council,

April 14, 1986

Placed on F-1