



City of Cambridge

165.

IN CITY COUNCIL

August 4, 1997

COUNCILLOR REEVES
VICE MAYOR BORN
COUNCILLOR DAVIS
COUNCILLOR GALLUCCIO
MAYOR RUSSELL
COUNCILLOR SULLIVAN
COUNCILLOR TOOMEY

ORDERED: That the City Manager be and hereby is requested to provide this City Council with a report regarding the completion of the improvements to Central Square, in particular, the landscaping and why the landscaping is not completed as of the beginning of August when it was stated that it would be completed by the end of June; and be it further

ORDERED: That the City Manager be and hereby is requested to review with the Community Development Department the appropriateness of the plantings, with particular emphasis on the maturity of the trees to determine whether or not the plan for Central Square should be rethought to gain more for green space like Quincy Square.

In City Council August 4, 1997

Adopted by the affirmative vote of nine members.

Attest:- D. Margaret Drury, City Clerk.

A true copy;

A handwritten signature in cursive script that reads "D. Margaret Drury".

ATTEST:-

D. Margaret Drury
City Clerk

August 4, 1997

COUNCILLOR REEVES

ORDERED: That the City Manager be and hereby is requested to provide this City Council with a report regarding the completion of the improvements to Central Square, in particular, the landscaping and why the landscaping is not completed as of the beginning of August when was stated that it would be completed by the end of June; and be it further

ORDERED: That the City Manager be and hereby is requested to review with the Community Development Department the appropriateness of the plantings, with particular emphasis on the maturity of the trees to determine whether or not the plan for Central Square be rethought to ~~plan~~ for green space.

Should *plan more* *like Quincy Square.*

165.

Councillor Reeves

Ordered:

That the City Manager be and hereby is requested to provide this City Council with a report regarding the completion of the improvements to Central Square, in particular the landscaping and why the landscaping is not completed as of the ~~beginning~~ beginning of August ^{when} ~~it~~ ~~City Manager~~ ^{was} stated that it ~~to~~ would be completed by the end of June; and be it further

Ordered:

That the City Manager review with the Community Development Department the appropriateness of the plantings, with particular ~~emph~~ emphasis on the maturity of the trees to determine whether or not the Central Square be rethought to claim more green; and be it ~~it~~ further

Ordered:

That the planting work be reviewed
when completed ~~in the area of~~
~~and the area of~~ Quincey Square, and
be it further ~~Ordered~~

Ordered:

That a representative of the Community
Development Department stated that
~~when an island is shallow~~
The island is shallow for planting
when in fact Charles Square
Island ~~is~~ is very shallow and



City of Cambridge

165.

IN CITY COUNCIL

August 4, 1997

COUNCILLOR REEVES

ORDERED: That the City Manager be and hereby is requested to provide this City Council with a report regarding the completion of the improvements to Central Square, in particular, the landscaping and why the landscaping is not completed as of the beginning of August when it was stated that it would be completed by the end of June; and be it further

ORDERED: That the City Manager be and hereby is requested to review with the Community Development Department the appropriateness of the plantings, with particular emphasis on the maturity of the trees to determine whether or not the plan for Central Square should be rethought to gain more for green space like Quincy Square.

Bon, Davis, La Bucci, Toney

Consent Order #165

Russell Sullivan

CM-484

Councillor Reeves re: A report regarding
completion of the improvements to
Central Square.

In City Council August 4, 1997

ORDER ADOPTED