

CITY OF CAMBRIDGE
COMMUNITY DEVELOPMENT DEPARTMENT
City Hall Annex Inman & Broadway EXTENSION 344

To James L. Sullivan, City Manager
From David Vickery, Assistant City Manager **Date** November 21, 1978
for Community Development
Subject Council Order No. 2 - November 13, 1978
Inman Square

The following is the estimated time table for the development of Inman Square Triangle as an open space.

- | | |
|----------------------------|-------------------------------|
| 1. Selection of Appraisers | November 6 to December 15 |
| 2. Appraisals | Completed by January 15, 1979 |
| 3. Acquisition of Parcel | January, 1979 to April, 1979 |
| 4. Design of Park | January, 1979 to April, 1979 |
| 5. Construction of Park | Start early in Fall, 1979 |

OFFICE OF THE
CITY MANAGER

Nov 27 3 17 PM '78

RECEIVED



CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139


EXECUTIVE DEPARTMENT
JAMES L. SULLIVAN
City Manager

December 4, 1978

To the Honorable, the City Council:

With reference to City Council Order No. 2 of November 13, 1978, enclosed please find copy of a communication from David Vickery, Assistant City Manager for Community Development, relative to an estimated timetable for the development of the Inman Square Triangle.

Very truly yours,


James L. Sullivan
City Manager

JLS/mbf
Enc.

Agenda #5

509

Response to Council Order No. 2 of Nov. 13,
1978 re: estimated timetable for the devel-
opment of the Inman Square Triangle.

In City Council,

December 4, 1978

12/4/78

Placed on File