

MANUFACTURERS

—AND—

DEALERS IN

ALL KINDS OF

NEW * ENGLAND

GRANITE.



QUINCY * GRANITE * CO.

Quarry and Yard

—AT—

WEST QUINCY.

F. J. FULLER,
PROPRIETOR.

West Quincy, Mass., July 2nd 1884

To the Chairman of Committee on Roads & Bridges
Dear Sir Owing to the fact that I was obliged to suspend
the delivery of Paving and thereby discharge the parties
who were doing the freighting, I have been unable to
comply with your request to deliver 160,000 by the first
of July, but I have now made such arrangements
as I have no doubt will supply the stone as quick as
can be reasonably expected. My Sloopman says he will
put on two vessels and will do all that is possible
to do to finish up the job in the shortest time. I have sent
men at the wharf where the stone was delivered to pile over
those that were rejected to make room for others and
unless notified otherwise I expect there will be a load
there by Friday but in as much as it was impossible
for me to complete my contract by July 1st I should
be very glad to know of any reason why I should not
deliver the stone as before. Awaiting your reply

I am, very truly yours

F. J. Fuller

17