

MARCH | APRIL | MAY | JUNE | JULY | AUG. | SEPT. | OCT. | NOV. | DEC. |

FAWCETT STREET - WEST END
 INCL. 150'/30" DRAIN ON PILES, 150'/30"
 DRAIN, 150'/15" SEWER ON PILES, 150'/15"
 SEWER, AND 3 MANHOLES

SMITH PLACE - FAWCETT TO MOONEY
 INCL. 100'/12" SEWER ON PILES, 175'/12"
 SEWER, 290'/12" WATERLINE & VALVES,
 AND 2 MANHOLES

SMITH PLACE - FAWCETT TO CONCORD
 INCL. 150'/15" & 12" SEWER ON PILES,
 240'/10" & 12" SEWER, 1250'/12" WATERLINE &
 VALVES, AND 5 MANHOLES


WILSON ROAD - ENTIRE LENGTH
 INCL. 150'/15" SEWER ON PILES, 640'/15"
 SEWER, 150'/30" DRAIN ON PILES, 650'/30"
 DRAIN, 170'/12" WATERLINE & VALVES, 30'/24"
 STEEL SLEEVE UNDER R.R., 30'/24" STEEL
 SLEEVE UNDER R.R., 30'/40" STEEL SLEEVE
 UNDER R.R., AND COMBINED TOTAL OF 20
 MANHOLES & CATCH BASINS

FAWCETT STREET - EAST END
 INCL. 240'/15" SEWER, 215'/30" DRAIN,
 30'/24" STEEL SLEEVE UNDER R.R., 30'/40"
 STEEL SLEEVE UNDER R.R., 30'/24" STEEL
 SLEEVE UNDER R.R., & 30'/40" STEEL
 SLEEVE UNDER R.R.

CROSSLOTS - EXISTING SEWER
 EXISTING 33" & 40" DRAIN AND
 36" & 46" DRAIN TO BE CLEANED
 (1050 L.F.) DURING SUMMER MONTHS
 BY SUBCONTRACTOR

NOTE: THIS SCHEDULE IS CONTINGENT
 UPON ACCEPTABLE WEATHER CONDITIONS
 AND ALSO UPON THERE BEING NO DELAYS
 WHEN WORKING WITH THE RAILROAD ON
 THE NUMEROUS "OPEN-CUT" RAILROAD
 CROSSINGS, FOR WHATEVER REASON.

NOTE: CLINICAL (AND/OR) SKILLS STILL CANNOT



CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139

Tel. 498-9011

EXECUTIVE DEPARTMENT

ROBERT W. HEALY

City Manager

October 3, 1983

To the Honorable, the City Council:

With respect to Awaiting Report Item No. 11 relative to the status of excavation projects in the City in the Alewife project area off Concord Avenue, enclosed please find copy of schedule submitted by J. Biotti & Sons.

Very truly yours,

Robert W. Healy
City Manager

RWH/mbf
Enc.

Re: response to Awaiting Report Item No. 11
regarding the status of excavation projects
in the Alewife project area off Concord Ave.

In City Council,

October 3, 1983

10/3/83

Placed on File