



CITY OF CAMBRIDGE
CAMBRIDGE, MASSACHUSETTS 02139

TEL 349-4300
FAX 349-4307



EXECUTIVE DEPARTMENT
ROBERT W. HEALY
City Manager

RICHARD C. ROSSI
Deputy City Manager

February 23, 1998

To The Honorable, The City Council:

Please find attached a response to Awaiting Report Item No. 26, regarding a report on the updated schedule of sewer work on Cambridge Street, received from Public Works Commissioner Ralph Dunphy.

Very truly yours,

Robert W. Healy
City Manager

RWH/mec
Attachment



RECEIVED
98 FEB 18 PM 2:24
OFFICE OF THE CITY MANAGER

Ralph E. Dunphy
Commissioner

To: Robert W. Healy
City Manager

From:  Ralph E. Dunphy
Commissioner

147 Hampshire Street
Cambridge, MA 02139
617-349-4800
TDD 617-349-4805

Date: February 18, 1998

Subject: Council Order # 023, dated 2/9/98
Re: Report on Updated Schedule of Sewer
Work on Cambridge Street

The sewer separation project on Cambridge Street is scheduled to be completed by late Summer of 1998.

The major sewer and stormwater lines have been installed. At present, all the sewer and stormwater service connections from each building are being installed. This will be followed by completion of water service connections, additional catch basin installations, gas service connections, curb and walk repairs and paving operations.

When completed, the project will have completed the separation of all sewer and stormwater lines in the area, water services, gas services, drainage improvements, many sidewalk replacements, new pavement, and many other necessary improvements. This work has replaced utilities that in some cases are over a century old. It is anticipated that the improvements made will be sufficient for the next century. All of the work will have been completed in less than two years and all services to the community remained in service during the construction period.



Consent Agenda #9

S-95

Relative to Awaiting Report Item Number
Twenty-six, regarding a report on the
updated schedule of sewer work on
Cambridge Street.

In City Council February 23, 1998

PLACED ON FILE