

RECEIVED
88 OCT 31 PM 12:29
OFFICE OF THE CITY MANAGER

147 Hampshire Street
Cambridge
Massachusetts 02139
617.498.9051

William Ryan
Assistant Commissioner

Memo To: Robert W. Healy, City Manager

From: Paul G. Feloney, City Architect



Date: October 31, 1988

Re: City Council Order #6
10/24/88
Hoyt Teen Center

Please be advised that last Friday, October 28 I received plans and specifications that I judge to be at least 90% complete and ready for bidding, except for the electrical specification which was not included in the package submitted to me. That is expected early this week.


We have commissioned the Architect, P.J. Bruckner Associates to provide a formal cost estimate in an attempt to avoid bids that are higher than available funds. This is due to be submitted the middle of this week and I will report that to you.

Barring difficulties that may be presented by the cost estimate I expect to advertise the project for bidding during the next two weeks.

cc: Jill Herrold, Community Development
William Sommers, Commissioner

P. J. Bruckner





CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139

TEL. 498-9011

EXECUTIVE DEPARTMENT

ROBERT W. HEALY

City Manager

RICHARD C. ROSSI
Deputy City Manager

October 31, 1988

To the Honorable, the City Council:

With respect to Awaiting Report Item No. 40 relative to the status of the Hoyt Teen Center, enclosed please find copy of a report from Paul Feloney, City Architect.

Very truly yours,

A handwritten signature in dark ink, appearing to read "Robert W. Healy", is written over a horizontal line.

Robert W. Healy
City Manager

RWH/mbf
Enc.

Agenda Item No. 10

S-64

Re: response to Awaiting Report Item 40 on
the status of the Hoyt Teen Center.

In City Council,

October 31, 1988

10-31-88

Placed on file.