



16.

CITY OF CAMBRIDGE • EXECUTIVE DEPARTMENT

Robert W. Healy, City Manager Richard C. Rossi, Deputy City Manager

May 7, 2001

To The Honorable, The City Council:

In response to Awaiting Report Item No. 01-179, regarding timeline for repairs and clean-up of the Gold Star pool, please be advised of the following:

Public Works Department personnel are meeting with the Director of Recreation for a site visit on May 7th. Painting, plumbing, and carpentry repairs will begin on May 15th. Power washing has been scheduled for the week of May 7th and maintenance of overgrowth will be performed in mid-May. Completion of all work is expected by June 15, 2001.

Very truly yours,

A handwritten signature in black ink, appearing to read "Robert W. Healy". The signature is fluid and cursive, with the first name "Robert" being the most prominent.

Robert W. Healy
City Manager

RWH/mec



1805

Consent Agenda #16

Awaiting Report Item Number
01-179, regarding repairs and
clean-up of the Gold Star pool.

In City Council May 7, 2001

PLACED ON FILE