



CITY OF CAMBRIDGE
CAMBRIDGE, MASSACHUSETTS 02139

TEL. 349-4300
FAX. 349-4307



8.

EXECUTIVE DEPARTMENT
ROBERT W. HEALY
City Manager


RICHARD C. ROSSI
Deputy City Manager

September 16, 1996

To the Honorable, the City Council:


At the September 9th meeting, the City Council requested additional information on the status of the temporary repairs to the Walden Square/Pemberton Street Underpass. Attached please find a report from Steven White, Deputy Commissioner of Public Works.

Very truly yours,



Robert W. Healy
City Manager

Attachment



M e m o

Ralph E. Dunphy
Commissioner

147 Hampshire Street
Cambridge, MA 02139
617-349-4800
TDD 617-349-4805

To: Lisa Peterson
Assistant to the City Manager

From: *[Signature]* Steven L. White, Deputy Commissioner
Public Works Department

Date: September 12, 1996

Re: **Status Report**
Pemberton Street Underpass

=====

Drainage structures are installed and water pump in on hand ready for installation. We are coordinating the electrical connection for the pump with Electrical Department. Plan to have the electrical connection problem resolved by 9/20/96. The coordination with the MBTA on the electrical requirement from them was completed by DPW.

DPW is prepared to complete the walkway on the Walden Square side of the underpass. We discovered that the last 30' (approximate) of the pathway crosses private property. We are obtaining the necessary permission to temporarily cross the property with the paved walkway. This has caused a small delay in the project. Efforts are being made to complete the paved walkway by the end of the month.

The underpass will be re-painted throughout by 9/13/96. The stair handrail on the Pemberton Street side of the underpass is scheduled to be replaced/repared by the contractor by 9/18/96.

If you have any questions please contact me at x4810.

cc: Ralph E. Dunphy



Consent Agenda #8

S-455

Relative to the status of the temporary
repairs to the Walden Square/Pemberton
Street Underpass.

In City Council September 16, 1996.

PLACED ON FILE