

City of Cambridge.

In Board of Aldermen, July 13th 1859

Ordered, Upon the request of Solomon Sargent and Henry Potter as set forth in the report of the Mayor this day submitted to this board, that the time for constructing a portion of Raymond Street in accordance with ^{their} contract entered into with the City of Cambridge under date of January 3^d 1854, ~~be~~ may be extended, be it

Ordered that the time for constructing that portion of Raymond Street laid through the lots of Henry Potter and Solomon Sargent be and the same is hereby extended to the first day of June 1860: Provided said Sargent and Potter will give their Bond in the penal sum of One Thousand Dollars binding themselves, their heirs, Executors and Administrators, to complete the said Street, on or before said first day of June, 1860.

Adopted & sent down for concurrence. Attest, Justin A. Jacobs, City Clerk

July 13. 1858.

San Antonio Council, July 21. 1859.
Concurred. Met, James W. Leake, Clerk.