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~ CITY COUNCIL
CITY OF CAMBRIDGE

. | . April 26, 1976
INTRODUCED BY CITY MANAGER JAMES L. SULLIVAN | '

AN ORDER CONCERNING AN APPROPRIATION FOR THE FISCAL YEAR BEGINNING JULY 1, 1975

ORDERED: That the following transfer be made from the General Fund to the Non-Revenue Fund of the City of

Cambrldge
FROM T o AMOUNT " To N T ; AMOUNT
| Health & Hospital Services . Health § Hospital Services

Salaries § Wages N - $30,000.00 - Extraordinary Expenditures ' o $30,000.00

REASON(S)

Completion of the "Infirmary Reconstruction' project.
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CITY OF CAMBRIDGE

CAMBRIDGE, MASSACHUSETTS 02139
Tel. 876-8800

EXECUTIVE DEPARTMENT
JAMES L. SULLIVAN

City Manager v » April 26, 1976

To the Honorable, the City Council:

The attached appropriation transfer, in the amount of
$30,000, is requested in order to finish the reconstruction
project on Mayor Michael Neville Manor. As you know, on February
12, 1973, the City Council appropriated $2,800,000 for a major
refurblshlng of the "Cambridge Home for the Aged and Infirm'".
During the course of that rehabilitation project, several con-
struction modifications took place, amounting to $110,000 in un-
expected costs (a 4% increase in the original project estimate).
For example a modern sprlnkler/alarm system has been installed
and major rehabllltatlon of the heating system has been per-
formed.

The project contingency was able to absorb $80,000 of
the increased costs, which left us with $30,000 to secure from
some other source. In:.consultation with the project architect
and the Infirmary administrator, we decided that the best source
for this additional appropriation should be the surplus in the
Infirmary's salaries and wages appropriation for 1975-76. A sur-
plus in this account is the result of the six-month delay in the
opening of the newly-refurbished portion of the Neville Manor.

Passage of this order is recommended.

Very truly yours,

JLS/mbf
Enc.
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